Project Schedule



Project Schedule



Project Milestones – Phase 1

Milestones	Date	Description	Owner
	Sep 23	1. Project Kick-off	Dev. Lead
	Oct 28	2. Quality Attributes Identified	Dev. Lead
	Nov 30	3. Functional Requirements Captured	Architect
	Dec 09	4. SRS v1.0 Sign-off	Project Mgr.
	Dec 09	5. SOW Sign-off	Team Lead
	Dec 15	6. EOSP	Team Lead

Project Milestones – Phase 2

Milestones	Week	Description	Owner
	1	1. Kick-off, QAW	Dev. Lead
	3	2. Notional Architecture Review Architectural Drivers Captured	Architect
	7	3. Architecture Review 1	Architect
	8	4. MOSP	Team Lead
	13	5. Architecture Review 2	Architect
	14	6. Production Decision	Architect
	16	7. EOSP	Team Lead

Project Milestones – Phase 3

Milestones	Week	Description	Owner
	1	1. Kick-off	Dev. Lead
		2. Production Planning Complete	Project Mgr.
		3. Technology Selection Complete	Architect
		4. Critical Design Review	QA Lead
		5. Integration Complete	Dev. Lead
		6. Test Complete	QA Lead
	16	7. EOSP	Team Lead

Project Milestones – Phase 4

Milestones	Week	Description	Owner
	1	1. Kick-off	Dev. Lead
		2. Post-Mortem Complete	QA Lead
	9	3. Poster Session	Team Lead
		4. Whitepaper	Architect
		5. Final Delivery	Project Mgr.
	16	6. EOSP	Team Lead

WBS Overview



WBS: SOW, SRS, Architecture



WBS: Project Management & Academic



Acronyms

Acronym	Definition
SRS	Software Requirements Specification
SOW	Statement of Work
EOSP	End-of-Semester Presentation
MOSP	Middle-of-Semester Presentation